Santa Rosa 101 Widening Project

California Department of Transportation

e Major Work Started Spring 2006
IssuE No.01 Route 12 to Steele Lane
4™ Street Viaduct 9" Street Undercrossing College Ave Undercrossing
e All piles placed frame 1 e Placed stage 1 abutment e  Utility relocation
e  Six of eight columns piles e  Placing abutment piles
placed frame I Steele Lane ® Anticipated lane reduction
e Overall frame 1 20% e  Started stage 1 mainline date early June
completed 101 work ® Median pile installation
®  Anticipated completion e Scheduled Steele Lane lane start date July
. th .
date frame 1 late Sept 2006 reduction May 30™ (night) Bridge removal June
.. rd .. ..
. Antlc'lpated 3" Street *  Anticipated demoiltlon Anticipated falsework
opening 09/11/06 start date June 15 . .
installation August
Route 101

e  Stage 1 mainline 101
widening

Upcoming Long Major Work Upcoming for Summer 2006

Term Summer Route 12 to Steele Lane

Closures.
. 3% St Of-Ramp (June) Santa Rosa Creek Bridges Luther Burbank School 9" Street Undercossing

. e Anticipated start and ramp ®  Anticipated start date June ®  Anticipated stage 1

closure date June 15" 13" falsework September
Prince Memorial L L. .
e Anticipated season e Construct Retaining wall e Intermittent road
Greenway (June) completion date Oct 15" and soundwall closure/opening with stage
- 9" Street (Sept) e  Mainline 101 median *  Anticipated major work construction
widen & new NB 101 completion date 09/06 Route 101
Content Title e Steele Lane/College Ave e Continued stage widening
® PMG closed .
Major Work Started Spring ¢ Continued stage
2006 4™ Street Viaduct Phase 2 construction with reduced

. . . lane capacit
Major Work Upcoming for ®  Start frame 3 construction pactty

Summer 2006
® Anticipated 5" street

Major Work Scheduled to
Start Fall 2006 through , Rl S

Spring 2007
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Major Work Scheduled to Start Fall 2006 Through

Spring 2007

Rte 12 to Steele Lane Ramps

Route 12

* Anticipated start
October 2006

e  South Santa Rosa
Overhead widen

e EI12-N&S 101
Connector OC widen

Steele Lane/College Ave

e Continued stage
construction with
reduced lane capacity

3" Street Southbound Santa Rosa Creek
On-Ramp: SB 101 - Bridges Stage 2

EB+WB 12 Connector .
Anticipated start June

*  Anticipated start June 2007

2007 . .
® Anticipated completion

e Proposed Southbound October 2007
onramp closure

th
June 15, 2007 9" Street
®  Anticipated completion Cl(gedzf(r)(())l;l Sept 2006
October 2007 to Oct
Route 101

e Continued stage
construction

Project Special Features

Page 2

California Department of
Transportation

Public Information Officer
111 West Grand Avenue
Oakland, CA 94162

(510) 286-6115

michelle_squyer@dot.ca.gov

www.dot.ca.gov/dist4/son101

Hotline
1-866-322-0614

Rte 12 to College Avenue Contract: Design Sequence Construction — Final Plans received May 2006, allows for
early delivery of project to construction from project development

Use of large diameter cast in drilled hole piling at 4™ Street Viaduct instead of driven piles to minimize noise and
vibration impact to Old Railroad Square

Santa Rosa Creek South Pedestrian Path connection under new Santa Rosa Creek Bridges

Steele Lane and College Avenue Undercrossings: Elevated superstructure construction which is lowered into final
position after removal of falsework, allows for work to continue without further restricting vertical clearances

Contractually expedited summer construction of new retaining wall and sound wall along Luther Burbank School
to minimize construction noise during school year

New 6" Street Undercrossing for future east/west connection




